
 

 

On September 16th, the Executive Advisory Committee (EAC) approved the updated P3 timeline discussed below. Please carefully review this Fact Sheet 
and ensure all staff and County Leadership are made aware of the new implementation schedule. In addition to this Fact Sheet, the May Provider 
Bulletin (released to counties on May 13th) provides a detailed schedule for Release 1 Go-Live including linking Provider NCIDs and Provider Portal 
enrollment. 
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Updated Implementation Schedule 

Subsidized Child Care Assistance (SCCA) will be implemented with three releases of 

NC FAST functionality. The first two releases will be implemented using a phased ap-

proach. It is important to understand the difference between release and phase.    A 

release refers to the functionality made available in NC FAST or the Provider Portal at 

a point in time. A phase is the time when a specific group of counties will have access to 

use that functionality.  

Release 1: Provider Portal and Provider Mgmt. – Updated Go-Live: July 2016 (Pilots) 

 Pilot Counties will use NC FAST Provider Management functionality first, in July. 

Pilot Providers will begin using the Provider Portal in July to complete enrollment. 

Phase 1 and Phase 2 Counties will follow, beginning with NC FAST Provider Manage-

ment in July and their Providers using the Provider Portal for enrollment in August 

and September respectively. Please refer to the May Provider Bulletin for more 

detail related to the Provider Portal release timeline. 

Release 2: Child Care Worker Functions –  Updated Go-Live: October 31, 2016 (Pilots) 

 Phased Go-Live will begin on October 31, 2016 and continue through March 2017, 

with the phases and rollout approach unchanged (phases and counties remain the 

same while months have changed), see the chart below for details. 

 

 Release 2 will also include additional Provider Portal functionality allowing Provid-

ers to accept vouchers and submit attendance. 

Release 3: Remaining Child Care Functionality — Spring 2017 (All Counties) 

 Release 3 will include all additional County/LPA and DCDEE functionality not includ-

ed in Release 2. This encompasses functionality related to ePASS, appeals, and cer-

tain reports. 

P3 Readiness     

Reminders 

 Thank you to all counties 

for diligently collecting 

your Providers’ NCIDs and 

submitting those to the 

NC FAST Readiness Team. 

If you have not already, 

please submit your final 

spreadsheet on 5/31/16. 

 Each Monday, P3 County 

Champions should be on 

the lookout for a P3 Read-

iness Update emailed 

from your County Readi-

ness Liaison.  

 All SCCA County Readiness 

Assessments have been 

completed. Thank you for 

your collaboration in 

meeting this significant 

milestone! 

 County Readiness Liaisons 

will be following up with 

counties based on any 

concerns or action items 

identified during the 

Readiness Assessments. 

Phase Go-Live Conversion Last SCCRS Service 

Month  

First NC FAST Service 

Month  

Pilot October 31 November– December November December 

1 January January—February January February 

2 February February—March February March 

Coming Soon: 

LPA Provider Manager training 

will be available on the Learning 

Gateway in early-June. At this 

point in time, only users who will 

be performing LPA Provider Man-

ager functions should create 

Learning Gateway accounts. 


